

# Ticket hall scheduled transformation dates: 2015

## Stations listed in alphabetical order

The scheduled timings below have been provided to give an indication of when ticket hall transformation is likely to take place at each station. Dates are subject to change and confirmation will be provided nearer the time of the proposed works. Customer notifications will appear in stations at least two weeks before any changes take place.

- 85 per cent of all transformation works across the network will be completed by December 2015
- All transformation works across the network will be completed by April 2016

Station	Line	Ticket Office	Works to start between	Duration of work
Acton Town	Piccadilly	Acton Town	Oct - Dec	1 month
Aldgate	Circle	Aldgate	Oct - Dec	1 month
	Hammersmith & City			
Aldgate East	District	Aldgate East (Gallery)	March	1 month
Aldgate East	District	Aldgate East (Main)	Oct - Dec	1-3 months
Alperton	Piccadilly	Alperton	March	1 month
Amersham	Metropolitan	Amersham	Jul - Sep	1 month
Angel	Northern	Angel	Oct - Dec	1-3 months
Archway	Northern	Archway	Oct - Dec	1 month
Arnos Grove	Piccadilly	Arnos Grove	Oct - Dec	1-3 months
Arsenal	Piccadilly	Arsenal	Oct - Dec	1 month
Baker Street	Metropolitan	Baker Street (Bak)	Oct - Dec	1 month
Baker Street	Metropolitan	Baker Street (Met)	Oct - Dec	4 months
Balham	Northern	Balham	Oct - Dec	1 month
Bank & Monument	Central	Bank (Central)	Apr - Jun	1 month
Bank & Monument	Central	Bank (Monument)	Jul - Sep	1 month
Bank & Monument	Central	Bank (Northern)	Jul - Sep	1 month
Barbican	Circle	Barbican	Apr - Jun	1 month
	Hammersmith & City			

Station	Line	Ticket Office	Works to start between	Duration of work
Barking	District	Barking	Not LU operated	Not LU operated
Barkingside	Central	Barkingside	Jul - Sep	1 month
Barons Court	District	Barons Court	Oct - Dec	1 - 3 months
Bayswater	Circle	Bayswater	Jul - Sep	3 months
	Hammersmith & City			
Becontree	District	Becontree	Jul - Sep	1 month
Belsize Park	Northern	Belsize Park	Oct - Dec	1 month
Bermondsey	Jubilee	Bermondsey	Mar	1 month
Bethnal Green	Central	Bethnal Green	Mar	3 months
Blackfriars	District	Blackfriars	Jul - Sep	1 month
Blackhorse Road	Victoria	Blackhorse Road	Jul - Sep	1 month
Bond Street	Jubilee	Bond Street	Oct - Dec	1 month
Borough	Northern	Borough	Oct - Dec	1 month
Boston Manor	Piccadilly	Boston Manor	Jul - Sep	1 month
Bounds Green	Piccadilly	Bounds Green	Oct - Dec	1 - 3 months
Bow Road	District	Bow Road	Oct - Dec	1 month
Brent Cross	Northern	Brent Cross	Jul - Sep	1 month
Brixton	Victoria	Brixton	Mar	1 month
Bromley-by-Bow	District	Bromley-by-Bow	Jul - Sep	1 month
Buckhurst Hill	Central	Buckhurst Hill	Jul - Sep	1 month
Burnt Oak	Northern	Burnt Oak	Jul - Sep	1 month
Caledonian Road	Piccadilly	Caledonian Road	Oct - Dec	1 - 3 months
Camden Town	Northern	Camden Town	Apr - Jun	1 month
Canada Water	Jubilee	Canada Water	Jul - Sep	1 month
Canary Wharf	Jubilee	Canary Wharf (East)	Oct - Dec	1 month
Canary Wharf	Jubilee	Canary Wharf (West)	Oct - Dec	1 month
Canning Town	Jubilee	Canning Town (Northeast end)	Oct - Dec	1 month
Cannon Street	District	Cannon Street	Jul - Sep	1 month
Canons Park	Jubilee	Canons Park	Mar	1 month
Chalfont & Latimer	Metropolitan	Chalfont & Latimer	Jul - Sep	1 month
Chalk Farm	Northern	Chalk Farm	Oct - Dec	1 - 3 months
Chancery Lane	Central	Chancery Lane	Jul - Sep	1 month
Charing Cross	Bakerloo	Charing Cross (Trafalgar Square)	Jul - Sep	1 month
Charing Cross	Bakerloo	Charing Cross (Strand)	Jul - Sep	1 month
Chesham	Metropolitan	Chesham	Jul - Sep	1 month
Chigwell	Central	Chigwell	Feb	1 month

Station	Line	Ticket Office	Works to start between	Duration of work
Chiswick Park	District	Chiswick Park	Oct - Dec	1 month
Chorleywood	Metropolitan	Chorleywood	Jul - Sep	1 month
Clapham Common	Northern	Clapham Common	Oct - Dec	1 - 3 months
Clapham North	Northern	Clapham North	Oct - Dec	1 month
Clapham South	Northern	Clapham South	Oct - Dec	1 - 3 months
Cockfosters	Piccadilly	Cockfosters	Oct - Dec	1 month
Colindale	Northern	Colindale	Jul - Sep	1 month
Colliers Wood	Northern	Colliers Wood	Jul - Sep	3 months
Covent Garden	Piccadilly	Covent Garden	Mar	1 month
Croxley	Metropolitan	Croxley	Jul - Sep	1 month
Dagenham East	District	Dagenham East	Jul - Sep	1 month
Dagenham Heathway	District	Dagenham Heathway	Jul - Sep	1 month
Debden	Central	Debden	Oct - Dec	1 month
Dollis Hill	Jubilee	Dollis Hill	Apr - Jun	1 month
Ealing Broadway	Central	Ealing Broadway	Not LU operated	Not LU operated
Ealing Common	Piccadilly	Ealing Common	Oct - Dec	1 - 3 months
Earl's Court	District	Earl's Court (Main)	Oct - Dec	1 month
Earl's Court	District	Earl's Court (Warwick Road)	Oct - Dec	1 - 3 months
East Acton	Central	East Acton	Oct - Dec	1 month
East Finchley	Northern	East Finchley	Oct - Dec	1 - 3 months
East Ham	District	East Ham	Oct - Dec	1 month
East Putney	District	East Putney	Jul - Sep	1 month
Eastcote	Metropolitan	Eastcote	Oct - Dec	1 month
Edgware	Northern	Edgware	Jul - Sep	1 month
Edgware Road (Bak)	Bakerloo	Edgware Road (Bak)	Jul - Sep	1 month
Edgware Road (H&C)	Circle	Edgware Road (H&C)	Jul - Sep	1 month
	Hammersmith & City			
Elephant & Castle	Bakerloo	Elephant & Castle (Bakerloo)	Jul - Sep	1 month
Elephant & Castle	Bakerloo	Elephant & Castle (Northern)	Oct - Dec	1 month
Elm Park	District	Elm Park	Oct - Dec	1 month
Embankment	District	Embankment	Feb	1 month
Epping	Central	Epping	Oct - Dec	1 month
Euston	Victoria	Euston	Jul - Sep	3 months
Euston Square	Circle	Euston Square	Oct - Dec	1 month
	Hammersmith & City			
Fairlop	Central	Fairlop	Apr - Jun	1 month

Station	Line	Ticket Office	Works to start between	Duration of work
Farringdon	Circle	Farringdon (Main)	Oct - Dec	1 month
	Hammersmith & City			
Farringdon	Circle	Farringdon (Crossrail)	Oct - Dec	1 month
	Hammersmith & City			
Finchley Central	Northern	Finchley Central	Jul - Sep	1 month
Finchley Road	Metropolitan	Finchley Road	Oct - Dec	1 month
Finsbury Park	Victoria	Finsbury Park (C)	TBC	TBC
Fulham Broadway	District	Fulham Broadway	Jul - Sep	1 month
Gants Hill	Central	Gants Hill	Jul - Sep	1 month
Gloucester Road	District	Gloucester Road	Apr - Jun	3 months
Golders Green	Northern	Golders Green	Jul - Sep	1 month
Goldhawk Road	Circle	Goldhawk Road	Apr - Jun	1 month
	Hammersmith & City			
Goodge Street	Northern	Goodge Street	Jul - Sep	1 month
Grange Hill	Central	Grange Hill	Apr - Jun	1 month
Great Portland Street	Circle	Great Portland Street	Oct - Dec	1 month
	Hammersmith & City			
Green Park	Victoria	Green Park	Apr - Jun	4 months
Greenford	Central	Greenford	Jul - Sep	1 month
Gunnersbury	District	Gunnersbury	TBC	TBC
Hainault	Central	Hainault	Oct - Dec	1 month
Hammersmith (D&P)	District	Hammersmith D&P (Main)	Oct - Dec	1 month
Hammersmith (D&P)	District	Hammersmith D&P (South)	Oct - Dec	1 month
Hammersmith (H&C)	Circle	Hammersmith (H&C)	Jul - Sep	1 month
	Hammersmith & City			
Hampstead	Northern	Hampstead	Jul - Sep	1 month
Hanger Lane	Central	Hanger Lane	Apr - Jun	1 month
Harlesden	Bakerloo	Harlesden	TBC	TBC
Harrow & Wealdstone	Bakerloo	Harrow & Wealdstone (Harrow)	TBC	TBC
Harrow & Wealdstone	Bakerloo	Harrow & Wealdstone (Wealdstone)	TBC	TBC
Harrow-on-the-Hill	Metropolitan	Harrow-on-the-Hill	Oct - Dec	1 month
Hatton Cross	Piccadilly	Hatton Cross	Jul - Sep	1 month
Heathrow Terminal 4	Piccadilly	Heathrow Terminal 4	Jul - Sep	1 month
Heathrow Terminal 5	Piccadilly	Heathrow Terminal 5	Not LU operated	Not LU operated
Heathrow Terminals 123	Piccadilly	Heathrow Terminals 123	Oct - Dec	3 months
Hendon Central	Northern	Hendon Central	Oct - Dec	1 month
High Barnet	Northern	High Barnet	Jul - Sep	1 month

Station	Line	Ticket Office	Works to start between	Duration of work
High Street Kensington	District	High Street Kensington	Apr - Jun	1 month
Highbury & Islington	Victoria	Highbury & Islington	Mar	3 months
Highgate	Northern	Highgate	Jul - Sep	1 month
Hillingdon	Metropolitan	Hillingdon	Apr - Jun	1 month
Holborn	Central	Holborn	Apr - Jun	1 month
Holland Park	Central	Holland Park	Apr - Jun	1 month
Holloway Road	Piccadilly	Holloway Road	Jul - Sep	1 month
Hornchurch	District	Hornchurch	Apr - Jun	1 month
Hounslow Central	Piccadilly	Hounslow Central	Apr - Jun	1 month
Hounslow East	Piccadilly	Hounslow East	Jul - Sep	1 month
Hounslow West	Piccadilly	Hounslow West	Oct - Dec	1 - 3 months
Hyde Park Corner	Piccadilly	Hyde Park Corner	Jul - Sep	1 month
Ickenham	Metropolitan	Ickenham	Apr - Jun	1 month
Kennington	Northern	Kennington	Oct - Dec	1 - 3 months
Kensal Green	Bakerloo	Kensal Green	TBC	TBC
Kentish Town	Northern	Kentish Town	Oct - Dec	1 month
Kenton	Bakerloo	Kenton	TBC	TBC
Kew Gardens	District	Kew Gardens	TBC	TBC
Kilburn	Jubilee	Kilburn	Jul - Sep	1 month
Kilburn Park	Bakerloo	Kilburn Park	Oct - Dec	1 month
King's Cross St. Pancras	Metropolitan	King's Cross St. Pancras (Northern)	Jul - Sep	3 months
King's Cross St. Pancras	Metropolitan	King's Cross St. Pancras (Tube)	Apr - Jun	3 months
King's Cross St. Pancras	Metropolitan	King's Cross St. Pancras (Western)	Apr - Jun	3 months
King's Cross St. Pancras	Metropolitan	King's Cross St. Pancras (Pentonville Road)	Oct - Dec	1 month
Kingsbury	Jubilee	Kingsbury	Mar	1 month
Knightsbridge	Piccadilly	Knightsbridge (West)	Jul - Sep	1 month
Knightsbridge	Piccadilly	Knightsbridge (East)	Oct - Dec	1 - 3 months
Ladbroke Grove	Circle	Ladbroke Grove	Apr - Jun	1 month
	Hammersmith & City			
Lambeth North	Bakerloo	Lambeth North	Apr - Jun	1 month
Lancaster Gate	Central	Lancaster Gate	Apr - Jun	3 months
Latimer Road	Circle	Latimer Road	Apr - Jun	1 month
	Hammersmith & City			
Leicester Square	Piccadilly	Leicester Square (Northern)	Oct - Dec	1 - 3 months
Leicester Square	Piccadilly	Leicester Square (Piccadilly)	Oct - Dec	1 - 3 months

Station	Line	Ticket Office	Works to start between	Duration of work
Leyton	Central	Leyton	Apr - Jun	1 month
Leytonstone	Central	Leytonstone	Jul - Sep	1 month
Liverpool Street	Circle	Liverpool Street (C&H)	Apr - Jun	1 month
	Hammersmith & City			
Liverpool Street	Circle	Liverpool Street (Main)	Oct - Dec	3 months
	Hammersmith & City			
Liverpool Street	Circle	Liverpool Street (Central)	Oct - Dec	1 month
	Hammersmith & City			
London Bridge	Jubilee	London Bridge (Borough High Street)	Apr - Jun	3 months
London Bridge	Jubilee	London Bridge (Main)	Jul - Sep	3 months
Loughton	Central	Loughton	Oct - Dec	1 month
Maida Vale	Bakerloo	Maida Vale	Oct - Dec	1 month
Manor House	Piccadilly	Manor House	Mar	1 month
Mansion House	District	Mansion House	Oct - Dec	1 month
Marble Arch	Central	Marble Arch	Jul - Sep	1 month
Marylebone	Bakerloo	Marylebone	Oct - Dec	1 month
Mile End	Central	Mile End	Jul - Sep	3 months
Mill Hill East	Northern	Mill Hill East	Apr - Jun	1 month
Moor Park	Metropolitan	Moor Park	Apr - Jun	1 month
Moorgate	Circle	Moorgate	Oct - Dec	1 month
	Hammersmith & City			
Morden	Northern	Morden	Oct - Dec	1 month
Mornington Crescent	Northern	Mornington Crescent	Oct - Dec	1 - 3 months
Neasden	Jubilee	Neasden	Jul - Sep	1 month
Newbury Park	Central	Newbury Park	Jul - Sep	1 month
North Acton	Central	North Acton	Apr - Jun	1 month
North Ealing	Piccadilly	North Ealing	Oct - Dec	1 month
North Greenwich	Jubilee	North Greenwich	Mar	1 month
North Harrow	Metropolitan	North Harrow	Apr - Jun	1 month
North Wembley	Bakerloo	North Wembley	TBC	TBC
Northfields	Piccadilly	Northfields	Apr - Jun	1 month
Northolt	Central	Northolt	Jul - Sep	1 month
Northwick Park	Metropolitan	Northwick Park	Jul - Sep	1 month
Northwood	Metropolitan	Northwood	Jul - Sep	1 month
Northwood Hills	Metropolitan	Northwood Hills	Jul - Sep	1 month
Notting Hill Gate	Central	Notting Hill Gate	Oct - Dec	1 month
Oakwood	Piccadilly	Oakwood	Oct - Dec	1 - 3 months
Old Street	Northern	Old Street	Apr - Jun	1 month

Station	Line	Ticket Office	Works to start between	Duration of work
Osterley	Piccadilly	Osterley	Oct - Dec	1 month
Oval	Northern	Oval	Apr - Jun	1 month
Oxford Circus	Bakerloo	Oxford Circus (Main)	Apr - Jun	3 months
Oxford Circus	Bakerloo	Oxford Circus (Assist)	Apr - Jun	1 month
Oxford Circus	Bakerloo	Oxford Circus (Argyll)	Apr - Jun	1 month
Paddington	Circle	Paddington (Bakerloo)	Jul - Sep	1 month
	Hammersmith & City			
Paddington	Circle	Paddington (Main)	Oct - Dec	3 months
	Hammersmith & City			
Paddington	Circle	Paddington (Suburban)	Jul - Sep	1 month
	Hammersmith & City			
Paddington	Circle	Paddington (Praed)	Jul - Sep	1 month
	Hammersmith & City			
Park Royal	Piccadilly	Park Royal	Oct - Dec	1 month
Parsons Green	District	Parsons Green	Jul - Sep	1 month
Perivale	Central	Perivale	Oct - Dec	1 month
Piccadilly Circus	Bakerloo	Piccadilly Circus	Apr - Jun	1 month
Pimlico	Victoria	Pimlico	Jul - Sep	1 month
Pinner	Metropolitan	Pinner	Jul - Sep	1 month
Plaistow	District	Plaistow	Jul - Sep	1 month
Preston Road	Metropolitan	Preston Road	Jul - Sep	1 month
Putney Bridge	District	Putney Bridge	Jul - Sep	1 month
Queen's Park	Bakerloo	Queen's Park	TBC	TBC
Queensbury	Jubilee	Queensbury	Jul - Sep	1 month
Queensway	Central	Queensway	Feb	3 months
Ravenscourt Park	District	Ravenscourt Park	Jul - Sep	1 month
Rayners Lane	Metropolitan	Rayners Lane	Oct - Dec	1 month
Redbridge	Central	Redbridge	Oct - Dec	1 month
Regent's Park	Bakerloo	Regent's Park	Oct - Dec	1 month
Rickmansworth	Metropolitan	Rickmansworth	Jul - Sep	1 month
Roding Valley	Central	Roding Valley	Feb	1 month
Royal Oak	Circle	Royal Oak	Apr - Jun	1 month
	Hammersmith & City			
Ruislip	Metropolitan	Ruislip	Jul - Sep	1 month
Ruislip Gardens	Central	Ruislip Gardens	Apr - Jun	1 month
Ruislip Manor	Metropolitan	Ruislip Manor	Jul - Sep	1 month
Russell Square	Piccadilly	Russell Square	Oct - Dec	4 months
Seven Sisters	Victoria	Seven Sisters (NR)	Mar	1 month
Seven Sisters	Victoria	Seven Sisters (High Road)	Mar	1 month



Station	Line	Ticket Office	Works to start between	Duration of work
Shepherd's Bush	Central	Shepherd's Bush	Feb	1 month
Shepherd's Bush Market	Circle	Shepherd's Bush Market	Apr - Jun	1 month
	Hammersmith & City			
Sloane Square	District	Sloane Square	Apr - Jun	1 month
Snaresbrook	Central	Snaresbrook	Apr - Jun	1 month
South Ealing	Piccadilly	South Ealing	Apr - Jun	1 month
South Harrow	Piccadilly	South Harrow	Oct - Dec	1 month
South Kensington	District	South Kensington	Oct - Dec	1 month
South Kenton	Bakerloo	South Kenton	TBC	TBC
South Ruislip	Central	South Ruislip	Apr - Jun	1 month
South Wimbledon	Northern	South Wimbledon	Feb	1 month
South Woodford	Central	South Woodford (East)	Mar	1 month
South Woodford	Central	South Woodford (West)	Apr - Jun	1 month
Southfields	District	Southfields	Jul - Sep	1 month
Southgate	Piccadilly	Southgate	Oct - Dec	1 - 3 months
Southwark	Jubilee	Southwark (East)	Apr - Jun	1 month
Southwark	Jubilee	Southwark (West)	Apr - Jun	1 month
St. James's Park	District	St. James's Park (Broadway)	Oct - Dec	1 - 3 months
St. James's Park	District	St. James's Park (Palmer St)	Oct - Dec	1 - 3 months
St. John's Wood	Jubilee	St. John's Wood	Apr - Jun	1 month
St. Paul's	Central	St. Paul's	Apr - Jun	1 month
Stamford Brook	District	Stamford Brook	Apr - Jun	1 month
Stanmore	Jubilee	Stanmore	Oct - Dec	1 month
Stepney Green	District	Stepney Green	Apr - Jun	1 month
Stockwell	Victoria	Stockwell	Mar	1 month
Stonebridge Park	Bakerloo	Stonebridge Park	TBC	TBC
Stratford	Jubilee	Stratford (East)	Apr - Jun	3 months
Stratford	Jubilee	Stratford (North)	Apr - Jun	1 month
Stratford	Jubilee	Stratford (Mezzanine)	Jul - Sep	1 month
Sudbury Hill	Piccadilly	Sudbury Hill	Oct - Dec	1 month
Sudbury Town	Piccadilly	Sudbury Town	Oct - Dec	1 month
Swiss Cottage	Jubilee	Swiss Cottage	Apr - Jun	1 month
Temple	District	Temple	Feb	1 month
Theydon Bois	Central	Theydon Bois	Feb	1 month
Tooting Bec	Northern	Tooting Bec	Oct - Dec	1 - 3 months
Tooting Broadway	Northern	Tooting Broadway	Oct - Dec	1 - 3 months



Station	Line	Ticket Office	Works to start between	Duration of work
Tottenham Court Road	Northern	Tottenham Court Road	Mar	1 month
Tottenham Hale	Victoria	Tottenham Hale	Apr - Jun	1 month
Totteridge & Whetstone	Northern	Totteridge & Whetstone	Apr - Jun	1 month
Tower Hill	Circle	Tower Hill (Entrance Ticket Hall)	Apr - Jun	1 month
	Hammersmith & City			
Tower Hill	Circle	Tower Hill (Exit Ticket Hall)	Apr - Jun	1 month
	Hammersmith & City			
Tufnell Park	Northern	Tufnell Park	Apr - Jun	1 month
Turnham Green	District	Turnham Green	Apr - Jun	1 month
Turnpike Lane	Piccadilly	Turnpike Lane	Oct - Dec	1 - 3 months
Upminster Bridge	District	Upminster Bridge	Feb	1 month
Upney	District	Upney	Apr - Jun	1 month
Upton Park	District	Upton Park	Oct - Dec	1 - 3 months
Uxbridge	Metropolitan	Uxbridge	Apr - Jun	1 month
Vauxhall	Victoria	Vauxhall	Apr - Jun	1 month
Victoria	Victoria	Victoria (District)	Jul - Sep	1 month
Victoria	Victoria	Victoria (Victoria)	Jul - Sep	3 months
Walthamstow Central	Victoria	Walthamstow Central	Jul - Sep	3 months
Wanstead	Central	Wanstead	Apr - Jun	1 month
Warren Street	Northern	Warren Street	Oct - Dec	1 month
Warwick Avenue	Bakerloo	Warwick Avenue	Apr - Jun	1 month
Waterloo	Jubilee	Waterloo (Assist)	Apr - Jun	1 month
Waterloo	Jubilee	Waterloo (Colonnade)	Jul - Sep	3 months
Waterloo	Jubilee	Waterloo (Main)	Apr - Jun	1 month
Waterloo	Jubilee	Waterloo (Shell)	Apr - Jun	1 month
Watford	Metropolitan	Watford	Oct - Dec	1 month
Wembley Central	Bakerloo	Wembley Central	TBC	TBC
Wembley Park	Metropolitan	Wembley Park (Stadium)	Oct - Dec	1 month
Wembley Park	Metropolitan	Wembley Park (Bridge Road)	Oct - Dec	1 month
West Acton	Central	West Acton	Oct - Dec	1 month
West Brompton	District	West Brompton	Apr - Jun	1 month
West Finchley	Northern	West Finchley	Apr - Jun	1 month
West Ham	Jubilee	West Ham	Apr - Jun	1 month
West Hampstead	Jubilee	West Hampstead	Oct - Dec	1 month
West Harrow	Metropolitan	West Harrow	Apr - Jun	1 month
West Kensington	District	West Kensington	Apr - Jun	1 month
West Ruislip	Central	West Ruislip	Apr - Jun	1 month

Station	Line	Ticket Office	Works to start between	Duration of work
Westbourne Park	Circle	Westbourne Park	Apr - Jun	1 month
	Hammersmith & City			
Westminster	Jubilee	Westminster	Apr - Jun	1 month
White City	Central	White City	Apr - Jun	1 month
Whitechapel	District	Whitechapel	Apr - Jun	1 month
Willesden Green	Jubilee	Willesden Green	Apr - Jun	1 month
Wimbledon Park	District	Wimbledon Park	Apr - Jun	1 month
Wood Green	Piccadilly	Wood Green	Jul - Sep	1 month
Wood Lane	Circle	Wood Lane	Oct - Dec	1 month
	Hammersmith & City			
Woodford	Central	Woodford (East)	Apr - Jun	1 month
Woodford	Central	Woodford (West)	Apr - Jun	1 month
Woodside Park	Northern	Woodside Park	Apr - Jun	1 month